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Spanish Pass Ridge and Marsh Restoration (BA-0191)

Location

The Spanish Pass Ridge and Marsh Restoration project is located 
in Plaquemines Parish, west of LA Hwy 23 in Venice, along the 
north side of Spanish Pass.

Issues Addressed 

The natural channel banks and adjacent marsh have degraded 
due to natural and manmade causes.   Ridges are historically 
part of the landscape in coastal Louisiana and help shape the 
estuary by providing critical habitat, protecting marshes from tidal 
exchange and saltwater intrusion, and providing an important 
line of defense for storm surges. Ridges provide important avian 
habitat to winterers.  

Project Benefits 

This project restored a historic ridge backed by a marsh platform 
using dredged material through the routine operation and 
maintenance dredging of the USACE Authorized Navigation 
Project within the Hopper Dredge Disposal Area (HDDA).  The 
project included construction of an approximately 5,000-foot 
long ridge backed by an approximately 450-foot wide marsh 
platform that served as a means to reduce wave energy on the 
leeward side of the marsh.  This project is part of the Louisiana 
Coastal Area, Beneficial Use of Dredged Material Program. 

Progress to Date 

Scheduled to complete in FY18, this project restored 78 acres 
of marsh and ridge habitat, using sediment dredged from the 
Mississippi River, near Venice, LA.  This project was funded through 
WRDA at a cost of $18.1 million dollars.

PROJECT PROFILE (FOCUS ON)
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Project ID Project Name Tier 2Q
2018

3Q
2018

4Q
2018

1Q
2019

Federal 
Sponsor Parish Acres / Miles 

Benefited

ENGINEERING AND DESIGN

CWPPRA Demo

LA-0280
Shoreline Protection, Preservation, 
and Restoration (SPPR) Panel

1 D D D D NOAA Coastwide N/A

CWPPRA.Phase I

BA-0193 Caminada Headlands Back Barrier 
Marsh Creation Increment 2 2 D D D W EPA Jefferson, Lafourche 444 Acres

BA-0194 East Leeville Marsh Creation and 
Nourishment 1 D D D D NOAA Lafourche 482 Acres

BA-0195 Barataria Bay Rim Marsh Creation 
and Nourishment 1 D D D D NRCS Jefferson, Plaquemines 517 Acres

BA-0206
Northeast Turtle Bay Marsh 
Creation & Critical Areas Shoreline 
Protection

1 D D D D NRCS Jefferson 372 Acres

BS-0032 Mid Breton Land Bridge Marsh 
Creation & Terracing 1 D D D D USFWS Plaquemines 364 Acres

CS-0078 No Name Bayou Marsh Creation 1 D D D D NMFS Cameron 497 Acres

CS-0079 Oyster Lake Marsh Creation and 
Nourishment 1 D D D D NOAA Cameron 661 Acres

CS-0081 Sabine Marsh Creation Cycles 6&7 1 D D D D USFWS Cameron 900 Acres

ME-0031 Freshwater Bayou Marsh Creation 1 D D D D NRCS Vermilion 279 Acres

ME-0032 South Grand Chenier Marsh        
Creation - Baker Tract 1 D D D D NRCS Cameron 393 Acres

PO-0075 LaBranche East Marsh Creation 2 D D D W NRCS Saint Charles 715 Acres

PO-0133 Labranche Central Marsh Creation 2 D D D W NRCS Saint Charles 731 Acres

PO-0169 New Orleans Landbridge Shoreline 
Stabilization and Marsh Creation 1 D D D W USFWS Orleans 271 Acres

PO-0173 Fritchie Marsh Creation and Terracing 1 D D D D NOAA Saint Tammany 366 Acres

PO-0178 Bayou La Loutre Ridge Restoration 
and Marsh Creation 1 D D D D NRCS Saint Bernard 167 Acres

PO-0179 St. Catherine Island Marsh Creation 
and Shoreline Protection 1 D D D D USFWS Orleans 316 Acres

PO-0181 Bayou Cane Marsh Creation 1 D D D D USFWS Saint Tammany 356 Acres

TE-0112 North Catfish Lake Marsh Creation 2 D D D D NRCS Lafourche 666 Acres

TE-0117 Island Road Marsh Creation & 
Nourishment

1 D D D D NMFS Terrebonne 383 Acres

TE-0134 West Fourchon Marsh Creation & 
Nourishment 1 D D D W NMFS Lafourche 304 Acres

TE-0138 Bayou DeCade Ridge and Marsh 
Creation

1 D D D D NOAA Terrebonne 382 Acres

CWPPRA.Phase II

BA-0125 Northwest Turtle Bay Marsh Creation 2 D D C C USFWS Jefferson 1,230 Acres

BA-0171 Caminada Headlands Back Barrier 
Marsh Creation 1 D D D D EPA Lafourche 385 Acres

CS-0049 Cameron-Creole Freshwater 
Introduction 1 D D D D NRCS Cameron 473 Acres

CS-0066 Cameron Meadows Marsh Creation 
and Terracing 2 D D D D NMFS Cameron 265 Acres

LA-0284 Salvinia Weevil Propagation Facility 1 D D C C USFWS Coastwide 26 Acres

ME-0020 South Grand Chenier Marsh Creation 1 D C C C USFWS Cameron 414 Acres

Project ID Project Name Tier 2Q
2018

3Q
2018

4Q
2018

1Q
2019

Federal 
Sponsor Parish Acres / Miles 

Benefited

ENGINEERING AND DESIGN

NFWF

BA-0153 Mid-Barataria Sediment Diversion 1 D D D D N/A Jefferson, Plaquemines 30,000 Acres

BS-0030 Mid Breton Sediment Diversion 1 D D D D N/A Plaquemines Not Avail.

LA-0276 Sediment Diversion Implementation 
and Program Management 1 D D D D N/A

Jefferson, Lafourche, 
Plaquemines,              
Saint Bernard

N/A

TE-0143 Terrebonne Basin Barrier Island & 
Beach Nourishment 1 D D D D NMFS Lafourche, Terrebonne 304 Acres

NRDA

BA-0202 Queen Bess Island Restoration 1 D D D D N/A Jefferson 36 Acres

BA-0203 Barataria Basin Ridge and Marsh 
Creation - Spanish Pass Increment 1 D D D D N/A Plaquemines 1,254 Acres

CS-0080 Rabbit Island Restoration Project 1 D D D D N/A Cameron 200 Acres

PO-0180 Lake Borgne Marsh Creation - 
Increment One 1 D D D D N/A Saint Bernard 1,548 Acres

TE-0139 Terrebonne Basin Ridge and Marsh  
Creation - Bayou Terrebonne Increment 1 D D D D N/A Terrebonne 1,496 Acres

RESTORE

BA-0197 West Grand Terre Beach Nourishment 
and Stabilization 1 D D D D N/A Jefferson Not Avail.

CS-0065 Calcasieu Ship Channel Salinity Control 
Measures 1 D D D D N/A Calcasieu, Cameron 12,685 Acres

PO-0029 River Reintroduction into Maurepas 
Swamp 1 D D D D N/A Ascension, Saint James,    

Saint John The Baptist 45,126 Acres

PO-0163 Golden Triangle Marsh Creation 1 D D D D N/A Orleans, Saint Bernard 600 Acres

PO-0174 Biloxi Marsh Living Shoreline Project 1 D D D D N/A Saint Bernard Not Avail.

TE-0113 Houma Navigation Canal Lock Complex 1 D D D D N/A Terrebonne Not Avail.

State

BA-0075-2 Rosethorne Tidal Protection 1 D D D C N/A Jefferson 5.3 Miles

PROJECTS IN ENGINEERING AND DESIGN

Note: Construction begins when a project is advertised.

Construction

Feasibility & Planning Construction Complete

Engineering & Design O&M

Awaiting Additional  
Funding for Implementation

Key:

C

F

D

P W

O

Tier 1: Projects are a high priority and are consistent with the 2017 Master Plan.

Tier 2: While still a priority, these projects have likely experienced delays or are not as 
consistent as Tier 1 projects with the 2017 Master Plan.

Tier 3: While potentially beneficial, these projects are the least consistent with the 2017 
Master Plan and/or have experienced issues that will likely affect the project’s ability to be 
constructed or meet its intended goals.
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CONSTRUCTION

CDBG

TE-0063 Falgout Canal Road Levee C F HUD Terrebonne 4.4 Miles

TE-0078 Cut-Off/Pointe Aux Chene Levee C C C C C HUD Lafourche 2.1 Miles

CWPPRA.Phase II

CS-0054 Cameron-Creole Watershed Grand 
Bayou Marsh Creation C C C F O USFWS Cameron 534 Acres

CS-0059 Oyster Bayou Marsh Creation and 
Terracing C F O O O NMFS Cameron 489 Acres

ME-0018 Rockefeller Refuge Gulf Shoreline 
Stabilization C C C C C NMFS Cameron 198 Acres

TE-0072 Lost Lake Marsh Creation and 
Hydrologic Restoration C C C C F USFWS Terrebonne 749 Acres

TV-0063 Cole's Bayou Marsh Restoration C C C C C NMFS Vermilion 398 Acres

GNO-HSDRRS

BA-0066 West Bank & Vicinity C C C C F USACE Jefferson, Orleans, 
Plaquemines,Saint Charles 76 Miles

BA-0067 New Orleans to Venice C C C C C USACE Plaquemines 58 Miles

BA-0109 HSDRRS Mitigation- WBV C C C C C USACE Jefferson, Lafourche 1,540 Acres

BA-0154 Previously Authorized Mitigation WBV C C C C F USACE Jefferson, Saint Charles 1,217 Acres

PO-0057 SELA C C C C C USACE
Jefferson, Orleans, 
Plaquemines, Saint Bernard, 
Saint Charles, Saint Tammany

1,300,000 Acres

PO-0060 Permanent Canal Closures and 
Pump Stations C F USACE Jefferson, Orleans 0.3 Miles

PO-0121 HSDRRS Mitigation- LPV C C C C C USACE Orleans, Saint Tammany 1,089 Acres

NRDA

TE-0100 NRDA Caillou Lake Headlands C C F N/A Terrebonne 933 Acres

State

BA-0075-1 Jean Lafitte Tidal Protection C C C C C N/A Jefferson 2.9 Miles

BA-0085 St. Charles West Bank Hurricane 
Protection Levee C C C C C N/A Saint Charles 9 Miles

BA-0169 Kraemer Bayou Boeuf Levee Lift C F N/A Lafourche 6 Miles

PO-0170 Violet Canal North Levee Alignment C C C C F N/A Orleans, Saint Bernard 0.3 Miles

TE-0064 Morganza to the Gulf C C C C C USACE Lafourche, Terrebonne 18 Miles

TE-0116 St. Mary Backwater Flooding C C C C C N/A Saint Mary 1.7 Miles

TV-0055 Morgan City/ St Mary Flood Protection C F N/A Saint Mary 2.5 Miles

WRDA

BA-0191 Spanish Pass Ridge and Marsh 
Restoration C F USACE Plaquemines 78 Acres

Project ID Project Name Tier 2Q
2018

3Q
2018

4Q
2018

1Q
2019

Federal 
Sponsor Parish Acres / Miles 

Benefited

PROJECTS IN CONSTRUCTION / PLANNING

Project ID Project Name Tier 2Q
2018

3Q
2018

4Q
2018

1Q
2019

Federal 
Sponsor Parish Acres / Miles 

Benefited

PLANNING

GNO-HSDRRS

BA-0158 New Orleans to Venice Mitigation - 
Plaquemines Non-Fed 2 P P P P USACE Plaquemines 230 Acres

BA-0159 New Orleans to Venice Mitigation - Fed 2 P P P P USACE Plaquemines 303 Acres

NFWF

TE-0110 Increase Atchafalaya Flow to Terrebonne 1 P D D D N/A Saint Mary, Terrebonne 17,200 Acres

State

PO-0167 St. Tammany Coastal Reconnaisance 
Study 1 P P P P N/A Saint Tammany Not Avail.

TV-0054 South Central Coastal Plan 1 P P P P USACE Iberia, Saint Martin, 
Saint Mary Not Avail.

*

Note: Construction begins when a project is advertised.

Construction

Feasibility & Planning Construction Complete

Engineering & Design O&M

Awaiting Additional  
Funding for Implementation

Key:

C

F

D

P W

O

Tier 1: Projects are a high priority and are consistent with the 2017 Master Plan.

Tier 2: While still a priority, these projects have likely experienced delays or are not as 
consistent as Tier 1 projects with the 2017 Master Plan.

Tier 3: While potentially beneficial, these projects are the least consistent with the 2017 
Master Plan and/or have experienced issues that will likely affect the project’s ability to be 
constructed or meet its intended goals.



•	 West Bank and Vicinity (BA-0066): The project provides 100-year protection 
levels to the project area through levees constructed to 2011 protection levels 
and T-Walls and other structures to 2057 protection levels.

•	 New Orleans to Venice (BA-0067): This project consists of working with 7 
levee reaches, comprising 58 miles of major levee enhancement. The project 
repairs and re-builds the Empire Flood Gate and Empire Locks and provides 
repair and fronting protection for several pumping stations.

•	 Jean Lafitte Tidal Protection (BA-0075-1): This project will provide flood 
protection improvements by raising 15,840 linear feet of existing earthen levee. 
The project will also include approximately 7,600 linear feet of concrete capped, 
steel sheet pile floodwall, and flood gates.

•	 St. Charles West Bank Hurricane Protection Levee (BA-0085): This project 
is a system of levees, drainage structures, and pump stations being constructed 
to provide flood protection to the communities of St. Charles Parish on the West 
Bank of the Mississippi River. 

•	 HSDRRS Mitigation - WBV (BA-0109): The WBV HSDRSS mitigation project will 
restore fresh marsh, bottomland hardwood, and swamp habitats in the Barataria 
Basin, the same hydrologic basin in which the levee-related wetland impacts 
occurred. The mitigation requirements are commensurate with the impacts 
caused by construction of the HSDRSS.

•	 Previously Authorized Mitigation WBV (BA-0154): This project will mitigate 
for damages done during Pre-Hurricane Katrina levee construction. 1,217 acres 
of swamp and bottomland hardwood habitats will be acquired for conservation 
with restoration projects included on each acquired property.

•	 Kraemer Bayou Boeuf Levee Lift (BA-0169): The entire 33,000 feet of levee will 
be recapped and reshaped. The overall project consists of four phases: Excavation 
of the drainage reservoir, clearing of vegetation, lifting the existing levee, addressing 
embankment issues and improvements to pumping stations.

Projects in Construction

Continued on Page 10

•	 Spanish Pass Ridge and Marsh Restoration (BA-0191):  The purpose of this 
project is restoration of a historic ridge backed by a marsh platform using dredged 
material removed through the routine operation and maintenance dredging of 
the USACE Authorized Navigation Project within the Hopper Dredge Disposal Area 
(HDDA).  This project is part of the Louisiana Coastal Area, Beneficial Use of Dredged 
Material Program.  The feature would include construction of an approximately 5,000-
foot long ridge backed by an approximately 500-foot wide marsh platform that 
would serve as a means to reduce wave energy on the leeward side of the marsh.

•	 Cameron-Creole Watershed Grand Bayou Marsh Creation (CS-0054): 
The goal of this project is to restore and nourish hurricane-scoured marsh in the 
Cameron Prairie National Wildlife Refuge and adjacent brackish marshes of the 
Calcasieu Lake estuary.

•	 Oyster Bayou Marsh Creation and Terracing (CS-0059):  This project will 
restore and nourish degraded saline marsh and construct earthen terraces to 
reduce wind/wake erosion. Material dredged from the Gulf of Mexico will be utilized 
to construct 510 acres of marsh. The dredge material will also be used to nourish 
another 90 acres of marsh. The construction of tidal creeks and ponds prior to filling 
the area and gapping of retention levees will support estuarine fisheries' access to 
achieve a functional marsh.

•	 Rockfeller Refuge Gulf Shorline Stabilization (ME-0018): The current project 
includes a rock breakwater with a lightweight aggregate core design intended 
to protect 2.8 miles of shoreline along the Gulf of Mexico and the mouth of 
Joseph Harbor Bayou. The project will address the erosion of the shoreline which 
has been retreating at an average rate of 46 feet per year. 
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•	 SELA (PO-0057): Project reduces damages due to rainfall flooding in Orleans, 
Jefferson, and Saint Tammany parishes through increases in pump station 
capacity, and improvements in surface and sub-surface drainage features.

•	 Permanent Canal Closures and Pump Stations (PO-0060): This project 
includes modifications of  the 17th Street, Orleans Avenue, and London Avenue 
drainage canals and installation of pumps and closure structures at or near the lakefront.

•	 HSDRRS Mitigation - LPV (PO-0121): Using material dredged from Lake 
Pontchartrain, four mitigation projects will be constructed to create intermediate 
marsh or, brackish marsh or bottomland hardwood habitat at four locations in 
both Orleans and Saint Tammany Parish.

•	 Violet Canal North Levee Alignment (PO-0170): Construction of a levee/
floodwall in the vicinity of the Violet Canal, is required for the certification of 
the Forty Arpent and Florida Avenue levee systems located in Orleans and St. 
Bernard Parishes; to maintain flood protection for the public and provide mutual 
benefit to the citizens within the territorial jurisdictions of OLD and LBBLD. 

•	 Falgout Canal Road Levee (TE-0063): This project will construct Segment 2 of 
Reach E of the Falgout Canal Road Levee, which will be approximately 1.8 miles 
long.  This Segment supports a larger project that will construct 24,000 linear feet 
of a new flood protection levee.  

•	 Morganza to the Gulf (TE-0064): The project provides protection to Terrebonne 
and portions of Lafourche Parishes against storm events by developing levees, 
T-walls, navigation structures, water control structures, and floodgates.

•	 Lost Lake Marsh Creation and Hydrologic Restoration (TE-0072): This 
project will restore the structural framework between Lake Pagie and Bayou 
Decade, while increasing the delivery of fresh water, sediments, and nutrients 
into marshes north and west of Lost Lake.   

•	 Cut-Off/Pointe Aux Chene Levee (TE-0078): This Project will improve 
approximately 2.1 miles of existing levee near Cut Off, Louisiana (Reach L) in 
Lafourche Parish.  Project funds include State CDBG, as well as Lafourche Parish 
CDBG funds dedicated to CPRA.

•	 NRDA Caillou Lake Headlands (TE-0100): The project includes restoring the 
barrier shoreline along the entire length of Whiskey Island through beach and 
dune fill placement, utilizing an offshore sand source in Ship Shoal. It also entails 
restoring the marsh platform along the western half of the island.

•	 St. Mary Backwater Flooding (TE-0116): This project provides for flood 
protection improvement to the current Morgan City flood protection system.  
Approximately 6 miles of levee will be improved and raised to 100-year flood 
levels.

•	 Morgan City/ St Mary Flood Protection (TV-0055): This project improves 2.5 
miles of the Morgan City flood protection levee system, by raising existing levee 
elevations from Lake End Park to Justa Street.

•	 Cole’s Bayou Marsh Restoration (TV-0063): This project will create and 
nourish low salinity brackish marsh in recently-formed shallow open waters 
adjacent to Cole’s Bayou with sediment dredged from Little Vermilion Bay and 
to improve the project area hydrology by increasing the ingress and egress of 
freshwater and sediment into the system.

Continued from Page 9
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Project ID Project Name
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Master Plan Objectives

Total Budget 
(Procured to 

Date)

Total Expendi-
tures to Date
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Budget
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CDBG

BA-0082 Lafitte Area Levee Repair E&D X X X $530,262 $278,646 $251,616

TE-0063 Falgout Canal Road Levee CON X X X $5,433,681 $4,799,740 $633,941

TE-0078 Cut-Off/Pointe Aux Chene Levee CON X X X $9,605,306 $1,468,261 $8,137,045

CWPPRA

BA-0125 Northwest Turtle Bay Marsh Creation E&D X X X X $959,572 $749,533 $210,039

BA-0171 Caminada Headlands Back Barrier E&D X X X X $1,944,874 $1,196,029 $748,845

BA-0193 Caminada Headlands Back Barrier 
Marsh Creation Increment 2 E&D X X X X $2,681,728 $670,550 $2,011,178

BA-0194 East Leeville Marsh Creation and 
Nourishment E&D X X X X $2,456,518 $356,249 $2,100,269

BA-0195 Barataria Bay Rim Marsh Creation 
and Nourishment E&D X X X X $559,325 $445,669 $113,656

BA-0206
Northeast Turtle Bay Marsh 
Creation & Critical Areas Shoreline 
Protection

E&D X X X X $0 $1,681 -$1,681

BS-0032 Mid Breton Land Bridge Marsh 
Creation & Terracing E&D X X X X $0 $1,265 -$1,265

CS-0049 Cameron-Creole Freshwater 
Introduction E&D X X X X $1,787,659 $389,715 $1,397,944

CS-0054 Cameron-Creole Watershed Grand 
Bayou Marsh Creation CON X X X X $26,723,546 $4,124,519 $22,599,028

CS-0059 Oyster Bayou Marsh Creation and 
Terracing CON X X X X $28,397,118 $25,888,339 $2,508,779

CS-0066 Cameron Meadows Marsh         
Creation and Terracing E&D X X X X $4,341,423 $4,046,114 $295,309

CS-0078 No Name Bayou Marsh Creation E&D X X X X $2,274,059 $1,152,220 $1,121,839

CS-0079 Oyster Lake Marsh Creation and 
Nourishment E&D X X X X $2,248,882 $248,071 $2,000,811

CS-0081 Sabine Marsh Creation Cycles 6&7 E&D X X X X $0 $897 -$897

LA-0280 Shoreline Protection, Preservation, 
and Restoration (SPPR) Panel E&D X $586,378 $137,895 $448,483

LA-0284 Salvinia Weevil Propagation Facility E&D X $443,906 $31,615 $412,291

ME-0018 Rockefeller Refuge Gulf Shoreline 
Stabilization CON X X X $29,170,358 $3,063,147 $26,107,211

ME-0020 South Grand Chenier Marsh Creation E&D X X X X $2,765,689 $2,683,338 $82,351

ME-0031 Freshwater Bayou Marsh Creation E&D X X X X $186,906 $133,581 $53,326

CWPPRA (contd.)

ME-0032 South Grand Chenier Marsh 
Creation - Baker Tract E&D X X X X $514,349 $19,039 $495,310

PO-0075 LaBranche East Marsh Creation E&D X X X X $542,267 $241,551 $300,716

PO-0133 Labranche Central Marsh Creation E&D X X X X $620,605 $294,173 $326,432

PO-0169 New Orleans Landbridge Shoreline 
Stabilization and Marsh Creation E&D X X X X $1,636,775 $841,169 $795,606

PO-0173 Fritchie Marsh Creation and 
Terracing E&D X X X X $344,677 $173,692 $170,985

PO-0178 Bayou La Loutre Ridge Restoration 
and Marsh Creation E&D X X X X $332,853 $197,677 $135,176

PO-0179 St. Catherine Island Marsh Creation 
and Shoreline Protection E&D X X X X $906,986 $140,652 $766,334

PO-0181 Bayou Cane Marsh Creation E&D X X X X $0 $897 -$897

TE-0072 Lost Lake Marsh Creation and 
Hydrologic Restoration CON X X X X $32,847,216 $6,457,609 $26,389,607

TE-0112 North Catfish Lake Marsh Creation E&D X X X X $263,666 $211,963 $51,703

TE-0117 Island Road Marsh Creation & 
Nourishment E&D X X X X $2,617,827 $1,332,118 $1,285,709

TE-0134 West Fourchon Marsh Creation & 
Nourishment E&D X X X X $2,781,361 $1,237,247 $1,544,114

TE-0138 Bayou DeCade Ridge and Marsh 
Creation E&D X X X X $1,463,875 $476,906 $986,969

TV-0063 Cole's Bayou Marsh Restoration CON X X X X $22,959,685 $2,942,423 $20,017,262

GNO-HSDRRS

BA-0066 West Bank & Vicinity CON X X X $101,157,659 $88,482,123 $12,675,536

BA-0067 New Orleans to Venice CON X X X $2,904,710 $2,037,912 $866,798

BA-0109 HSDRRS Mitigation- WBV CON X X X X $290,070 $139,096 $150,974

BA-0154 Previously Authorized Mitigation WBV CON X X X X $79,779 $19,804 $59,975

BA-0158 New Orleans to Venice Mitigation - 
Plaquemines Non-Fed PLN X X X X $17,657 $7,309 $10,348

BA-0159 New Orleans to Venice Mitigation - Fed PLN X X X X $16,058 $5,658 $10,400

PO-0057 SELA CON X X X $315,377 $304,425 $10,952

PO-0060 Permanent Canal Closures and 
Pump Stations CON X X X $18,026,186 $17,078,210 $947,976

PO-0121 HSDRRS Mitigation- LPV CON X X X X $522,736 $210,608 $312,128

NFWF

BA-0153 Mid-Barataria Sediment Diversion E&D X X X X $35,248,697 $17,708,198 $17,540,499

BS-0030 Mid Breton Sediment Diversion E&D X X X X $3,972,768 $678,035 $3,294,733

LA-0276 Sediment Diversion Implementation 
and Program Management E&D X X X X $6,105,342 $3,934,309 $2,171,033

TE-0110 Increase Atchafalaya Flow to 
Terrebonne PLN X X X X $4,284,757 $3,879,097 $405,660

TE-0118 East Timbalier Island Restoration E&D X X X X $5,377,570 $4,490,082 $887,488

EXPENDITURES TO DATE FOR ACTIVE PROJECTS

Continued on Page 14
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NRDA

BA-0202 Queen Bess Island Restoration E&D X X X X $3,431,400 $319,019 $3,112,381

BA-0203 Barataria Basin Ridge and Marsh 
Creation - Spanish Pass Increment E&D X X X X $3,265,925 $189,394 $3,076,531

CS-0080 Rabbit Island Restoration Project E&D X X X X $2,207,027 $364,757 $1,842,270

PO-0180 Lake Borgne Marsh Creation - 
Increment One E&D X X X X $3,902,892 $84,783 $3,818,109

TE-0100 NRDA Caillou Lake Headlands CON X X X X $108,557,940 $78,579,009 $29,978,931

TE-0139
Terrebonne Basin Ridge and Marsh 
Creation - Bayou Terrebonne 
Increment

E&D X X X X $248,271 $73,505 $174,767

RESTORE

BA-0197 West Grand Terre Beach Nourish-
ment and Stabilization E&D X X X X $3,360,089 $853,478 $2,506,611

CS-0065 Calcasieu Ship Channel Salinity 
Control Measures E&D X X X X $29,236,302 $6,733,382 $22,502,920

PO-0029 River Reintroduction into Maurepas 
Swamp E&D X X X X $23,456,613 $10,117,246 $13,339,367

PO-0163 Golden Triangle Marsh Creation E&D X X X X $2,502,136 $737,444 $1,764,692

PO-0174 Biloxi Marsh Living Shoreline Project E&D X X X X $2,171,621 $643,788 $1,527,833

TE-0113 Houma Navigation Canal Lock Complex E&D X X X X X $18,415,023 $15,780,263 $2,634,760

State

BA-0075-1 Jean Lafitte Tidal Protection CON X X X $28,240,640 $16,421,688 $11,818,952

BA-0075-2 Rosethorne Tidal Protection E&D X X X $10,613,202 $538,776 $10,074,426

BA-0085 St. Charles West Bank Hurricane 
Protection Levee CON X X X $14,519,105 $12,159,102 $2,360,003

BA-0169 Kraemer Bayou Boeuf Levee Lift CON X X X $1,020,151 $389,024 $631,127

PO-0167 St. Tammany Coastal Reconnais-
sance Study PLN X X X $2,035,195 $41,088 $1,994,107

PO-0170 Violet Canal North Levee Alignment CON X X X $1,159,000 $937,617 $221,383

TE-0064 Morganza to the Gulf CON X X X $156,382,140 $127,983,450 $28,398,690

TE-0116 St. Mary Backwater Flooding CON X X X $5,062,525 $275,392 $4,787,133

TV-0054 South Central Coastal Plan PLN X X X $975,905 $934,889 $41,016

TV-0055 Morgan City/ St Mary Flood 
Protection CON X X X $6,235,121 $5,448,598 $786,523

TV-0057 Delcambre-Avery Canal  (E&D) E&D X X X $1,137,607 $460,592 $677,015

TV-0067 Bayou Tigre Flood Control Project E&D X X X $6,327,968 $745,514 $5,582,454

TV-0075 Bayou Tigre Flood Control Complex E&D X X X $6,397,287 $192,293 $6,204,994

WRDA

BA-0191 Spanish Pass Ridge and Marsh 
Restoration CON X X X X $4,017,848 $3,289,014 $728,834

EXPENDITURES TO DATE FOR ACTIVE PROJECTS Continued from Page 13 
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FY 2018
ff BA-0034-2: Hydrologic Restoration and Vegetative Planting in the Des Allemands Swamp
ff BA-0111: Shell Island West - NRDA
ff BS-0016: South Lake Lery Shoreline and Marsh Restoration
ffME-0021: Grand Lake Shoreline Protection
ff PO-0104: Bayou Bonfouca Marsh Creation
ff TE-0065-SP: Larose to Golden Meadow - Larose Sheetpile

FY 2017
ff BA-0027-C: Barataria Landbridge Shoreline
ff BA-0043-EB: Mississippi River Long Distance Sediment Pipeline
ff BA-0048: Bayou Dupont Marsh and Ridge Creation
ff BA-0143: Caminada Headland Beach and Dune Restoration INCR2
ff BA-0161: MS River Water Reintroduction into Bayou Lafourche- BLFWD
ff BA-0164: Bayou Dupont Sediment Delivery - Marsh Creation #3 and Terracing
ff PO-0063: Lake Pontchartrain & Vicinity
ff PO-0142: Hydrologic Restoration of the Amite River Diversion Canal
ff PO-0146: LPV Mitigation Project, Manchac WMA Marsh Creation
ff PO-0148: Living Shoreline

FY 2016
ff BA-0042: Lake Hermitage Marsh Creation
ff BA-0068: Grand Liard Marsh and Ridge Restoration
ff BA-0168: Grand Isle - Fifi Island Breakwaters
ff LA-0016: Non-Rock Alternatives to Shoreline Protection Demonstration
ff PO-0043: East LaBranche Shoreline Protection
ff PO-0073: Central Wetlands Demonstration
ff PO-0073-3: Central Wetlands Demonstration Expansion
ff TV-0031: Acadiana Regional Airport Street Improvements - Admiral Doyle Drive
ff TV-0052-2: Franklin Floodgate Sinkable Barge and Pump Station (Phase 2)
ff TV-0076: Surplus Freshwater Bayou Bank Stabilization

Projects to be Advertised for Bid in the Next 6 Months
ffME-0020: South Chenier Marsh Creation
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